
Project #: 40 Date: 10/25/05

PROJECT STATUS
Check the appropriate box:

Project work is on-going using allocated TCRP funds only

Project work is on-going using non-TCRP funds only

Project work is on-going using allocated TCRP funds and non-TCRP funds

All TCRP allocated funds have been expended and the project work is on-going using non-TCRP funds

Project work has been suspended

Project work is complete

Close out report was submitted on 
Final invoice will be submitted on
Close out report will be submitted on
There was a project savings
Input proportionate amount of TCRP savings (indicate TCRP funds savings only, in $1,000s)

Please describe below if the project scope has changed from the last Commission approved application/amendment.

07-11707
Phase Scope Start End

1 Environmental
2001-02 2002-03

2 Plans, 
Specifications & 
Estimates 2003-04 2007-08

3 Right of Way 
Acquisition 2003-04 2007-08

4 Construction
2007-08 Beyond 2009-10

4 Procurement

07-11708

Phase Scope Start End
1 Environmental 2001-02 2002-03
2 Plans, 

Specifications & 
Estimates 2006-07 Beyond 2009-10

3 Right of Way 
Acquisition 2007-08 Beyond 2009-10

4 Construction Beyond 2009-10 Beyond 2009-10
4 Procurement

07-11934

Phase Scope Start End
1 Environmental 2001-02 2002-03
2 Plans, 

Specifications & 
Estimates 2006-07 Beyond 2009-10

3 Right of Way 
Acquisition 2007-08 Beyond 2009-10

4 Construction Beyond 2009-10 Beyond 2009-10
4 Procurement

Does this information reflect a change in the currently approved project schedule? No
        If yes, explain the reason(s) for change in the box below:

Go to the TCRP website at:  http://www.dot.ca.gov/tcrp/ to find instructions concerning Project Close-Out

PROJECT SCHEDULE

Traffic Congestion Relief Program
October 2005 Progress Report

Scope, Schedule, Cashflow and Funding

GENERAL PROJECT INFORMATION

CLOSE - OUT PROCESS (only if Project work is complete)

PROJECT SCOPE





APPROVED TCRP ALLOCATION(S)

Phase Scope

Current 
Approved 

Allocation(s) by 
Phase

Expenditures 
Reimbursed as 

of 9/30/05

Remaining 
Expenditures 

FY 2005-06 FY 2006-07 FY 2007-08 FY 2008-09 FY 2009-10
Beyond       

FY 2009-10 Total
1 Environmental 

646$                    645$                   -$                -$                -$                -$                -$                -$                645$               
2 Plans, 

Specifications & 
Estimates 6,597$                 2,078$                2,260$            2,259$            -$                -$                -$                -$                6,597$            

3 Right of Way 
Acquisition 4,857$                 74$                     2,392$            2,391$            -$                -$                -$                -$                4,857$            

4 Construction
-$                    -$                   -$                -$                -$                -$                -$                -$                -$                

4 Procurement
-$                    -$                   -$                -$                -$                -$                -$                -$                -$                

12,100$               2,797$                4,652$            4,650$            -$                -$                -$                -$                12,099$          

LAPSING ALLOCATED TCRP FUNDS IN FISCAL YEAR 2005-06

Phase Scope

Current 
Approved 

Allocation(s) by 
Phase

Month Funds 
Lapse

1 Environmental 
-$                    

2 Plans, 
Specifications & 
Estimates 4,519$                 June

3 Right of Way 
Acquisition 4,783$                 June

4 Construction
-$                    

4 Procurement
-$                    

APPROVED LONP(S)

Phase Scope

Approved LONP 
Amount by 

Phase

Expenditures 
Made by Local 
Agency as of 

9/30/05

Remaining 
Expenditures  
to be Made by 
Local Agency 
in FY 2005-06 FY 2006-07 FY 2007-08 FY 2008-09 FY 2009-10

Beyond       
FY 2009-10 Total

1 Environmental
-$                    -$                   -$                -$                -$                -$                -$                -$                -$                

2 Plans, 
Specifications & 
Estimates -$                    -$                   -$                -$                -$                -$                -$                -$                -$                

3 Right of Way 
Acquisition -$                    -$                   -$                -$                -$                -$                -$                -$                -$                

4 Construction
-$                    -$                   -$                -$                -$                -$                -$                -$                -$                

4 Procurement
-$                    -$                   -$                -$                -$                -$                -$                -$                -$                
-$                    -$                   -$                -$                -$                -$                -$                -$                -$                

FUTURE TCRP ALLOCATION(S)

Phase Scope

Allocation(s) 
Not Yet 

Approved by 
Phase

Estimated FY 
When 

Allocation will 
be Requested FY 2006-07 FY 2007-08 FY 2008-09 FY 2009-10

Beyond       
FY 2009-10 Total

1 Environmental
-$                  -$              -$              -$              -$              -$              -$              

2 Plans, 
Specifications & 
Estimates 7.389$                 2006-07 7.398$            -$              -$              -$              -$              7.398$            

3 Right of Way 
Acquisition 30.570$               2006-07 -$              21.000$          -$              9.570$            -$              30.570$          

4 Construction
39.941$               2009-10 -$              -$              -$              -$              39.941$          39.941$          

4 Procurement
-$                  -$              -$              -$              -$              -$              -$              

77.900$               7.398$            21.000$          -$              9.570$            39.941$          77.909$          

The following provides the phase, amount and month allocated funds will lapse in Fiscal Year 2005-06.                                                                                                                           
Go to the TCRP website at:  http://www.dot.ca.gov/tcrp/ to find instructions in requesting an extension of these funds.

Estimated Expenditure of Local Funds

Estimated Cashflow Need

Estimated Remaining Cashflow Need

PROJECT CASHFLOW
Indicate amount in $1,000s



Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
07-11707 Committed 0.346$            6.597$            25.857$          -$              32.800$          

Proposed -$              -$              -$              -$              
Committed 0.960$            -$              -$              -$              0.960$            
Proposed -$              -$              -$              -$              -$              
Committed -$              6.597$            29.251$          72.571$          108.419$        
Proposed -$              -$              -$              -$              -$              
Committed 1.306$            13.194$          55.108$          72.571$          142.179$        
Proposed -$              -$              -$              -$              -$              

07-11708 Committed 0.157$            -$              -$              -$              0.157$            
Proposed -$              7.389$            9.570$            39.941$          56.900$          
Committed 0.640$            -$              -$              -$              0.640$            
Proposed -$              -$              -$              -$              -$              
Committed -$              -$              -$              -$              -$              
Proposed -$              -$              -$              49.548$          49.548$          
Committed 0.797$            -$              -$              -$              0.797$            
Proposed -$              7.389$            9.570$            89.489$          106.448$        

07-11934 Committed 0.143$            -$              -$              -$              0.143$            
Proposed -$              -$              -$              -$              -$              
Committed 0.500$            -$              -$              -$              0.500$            
Proposed -$              -$              -$              -$              -$              
Committed -$              -$              -$              -$              -$              
Proposed -$              8.052$            3.364$            108.705$        120.121$        
Committed 0.643$            -$              -$              -$              0.643$            
Proposed -$              8.052$            3.364$            108.705$        120.121$        
Committed 2.746$            13.194$          55.108$          72.571$          143.619$        
Proposed -$              15.441$          12.934$          198.194$        226.569$        

Does this information reflect a change in the currently approved project funding plan? No
        If yes, explain the reason(s) for change in the box below:

State

State

Totals

PROJECT FUNDING PLAN
Indicate amount in $1,000s

Totals

Totals

StateSTIP

STIP

LACMTA   Prop C Measure

State

Totals

TCRP State

LACMTA   Prop C Measure

TCRP

LACMTA   Prop C

STIP

TCRP State

Measure







Estimated FY 
When LONP 

Reimbursement 
will be Requested

                                




